

1.	2.	3.	4.	5.	6.	7.	8.	9.	10	11	12	13	14	15	16	17	18	19	20	21	22
LEARNING AND TRAININGS phases 1+2 PHASE 1 / sept23-aug24 activities A4+A5												PHASE 2 activities A6.1+A6.2.									
A4												A6.1		A6.2							
A5		A5		C1		C2		A6		C3		A6		C5							

Tâches principales – SUITE
MAIN TASKS

WP2 **Module 2 SUR LES FRONTIÈRES**
Learning centered on frontiers, limits and migrations

IC1 LV	Sanita	S Meziniece
IC2 IT	Alessandra	A Sorriente
France	Pierre-Laurent	P-L Vanderplancke
Italy	Orietta	O Vozzi
Latvia	Arvo	A Karelsons
Romania	Monica	M Giurgiuman
Turkey	Alp	A Cetindemir
Portugal	Vera-Assunção	V Rodrigues – A Leitões

A4 in schools, A5 during mobilities and A6 in hybrid mode.

1.	2.	3.	4.	5.	6.	7.	8.	9.	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
A7												A8											
25												SCIENTIFIC TOPICS ALL THE THREE SCHOOL YEARS											
A9												PHASES 1, 2 and 3 activities A7+A8+A9											
WP3 Activités 7 et 8 / A7 A8																							
France		Jean-Marc		et Sylvain		Italy		Orietta		O Vozzi		Latvia		Vanda – Érika		V Fogele – M Kauzena		Romania		Gabriel - Alina		G Sima – A Schiop	
Turkey		Nurdane-Bilge		N Kavak-B Çiçek+Serife		Portugal		Carla – Érika		C Amaral – E Coehlo		France		Pierre-Laurent		P-L Vanderplancke		Italy		Barbara		B Salvucci	
Latvia		Madara		M Kauzena		Romania		Ramona		R Zetea		Turkey		Alp		A Cetindemir		Portugal		Ana		A Martins	
Activité A9																							

WP3 **Module 3 VERS L'INFINI et AU DELA**
Scientific topics

IC1 FR	Jean-Marc	J-M Pacholczyk
IC2 TR	Nurdane	N Yildirim
France	Sylvain	S Harismendy
Italy	Orietta	O Vozzi
Latvia	Vineta	V Fogele
Romania	Gabriel	G Sima
Turkey	Şerife	Ş Güngör
Portugal	Carla – Érika	C Amaral – E Coehlo

WEBSITE DESIGNERS
IN ACTIVITY A9

MATHS AND PHYSICS EXPERTS
IN ACTIVITIES A7+A8

Works are initiated in PHASE 1 but become more intensive during PHASES 2 and 3

1.	2.	3.	4.	5.	6.	7.	8.	9.	10	11	12	13	14	15	16	17	18	19	20	21	22				
DOCUMENTARY WRITING AND MOVIE MAKING phases 1+2 PHASE 1 / sept23-aug24 activities: A11.1 till february then A11.2												PHASE 2 / sept24-aug25 activities: A11.2 till november then A12													
A11.2												A11.2		A10.2		A12		C2		C3		C4		C5	
A 11												A 10				A 11		A12							

WP4 **Module 4 DANS TOUT LE ROYAUME**
Filming (deliverables)

IC1 FR	Jean-Luc	J-L Puyjalon
IC2 PT	Ana	A Martins
France	Louis	L Fabriès
Italy	Alessandra	A Sorriente
Latvia	Olga	O Vinogradova
Romania	Ramona	R Zetea
Turkey	Şerife	Ş Güngör
Portugal	Vanda – Érika	V Varela – E Coehlo

Interviews (activity A10) will be made first in each country or remotely (by videoconference) then "in live" during C4 mobility. Training sessions (A11) are remotely developed or implemented in local workshops; then made during study travels (C2,C3) in order to prepare the transnational shooting (C5)

1.	2.	3.	4.	5.	6.	7.	8.	9.	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24		
A14.1												A 14.2													
C1												A14.2													
C5												A14.1													
25												TRAINING AND DANCING													
A15												PHASE 1 and 2: performances during mobilities C6: transnational choreography													
C6																									

WP5 **Module 5 PETITE PLANÈTE**
Dancing together

IC1 FR	Séverine	S Augé
IC2 RO	Monica	M Giurgiuman
France	Corinne	C Lallemand
Italy	Alessandra	A Sorriente
Latvia	Biruta	B Putnina
Romania	Ramona	R Zetea
Turkey	Hülya – Serap	H Bahar - Ş Çiçek
Portugal	A Leitões	A Leitões